


Colonial Heights City Council Meeting

September 21, 2021

1. Call to Order
2. Roll Call

3. Declarations Of Personal Interest



Colonial Heights City Council Meeting
September 21, 2021

4. A Work Session On The Following Items:

A. Colonial Heights Public Schools Proposed High School
Projects



Colonial Heights High School
Renovations and Additions

Colonial Heights City Council
Work Session

September 21, 2021

MOSELEYARCHITECTS



Agenda
Feasibility Study Review

Phase Options

Fine Arts Addition and Renovation

Commons/Kitchen
Administration/Counseling

Project Schedule and Budgets

Next Steps
Program verification
Project budget updates

User meetings to refine the design
3-D models

Colonial Heights High School MOSELEYARCHITECTS



Feasibility Study | Auxiliary Gymnasium
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Fine Arts
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Fine Arts - Art
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Fine Arts - Chorus
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Commons/Kitchen

3,320 SF Addition
7,840 SF Renovaton 1 L I e
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Commons/Kitchen
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Project Schedule

PROJECT SCHEDULE
2021 2022 2023
A|S|O/N|/D|J|FM/A[M|J|J|A|S|O/N|D|J|F|M|AM|J[J|A|S|O|N|D

Conceptual Design

Schematic Design

Design Development

Construction Documents

Bidding and Contracts

Construction
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Project Estimates

COLONIAL HEIGHTS HIGH SCHOOL
PROJECT ESTIMATE SUMMARY

December 20, 2019 CIP Updated

Auxiliary Gymnasium

. 5,306,250 | ¢13,226,909
Total Project Cost

17,784,300

Fine Arts $ 4,552,250 | $ 4,838,967
Administration/Guidance $ 3,223,300 | $ 3,390,912
Commons/Kitchen $ 4,702,500 | $ 4,997,030
$
$

Colonial Heights High School MOSELEYARCHITECTS



Estimate Summary

		COLONIAL HEIGHTS HIGH SCHOOL

		PROJECT ESTIMATE SUMMARY

		December 12, 2019







		Fine Arts		$   4,552,250		$   4,838,967

		Administration/Guidance		$   3,223,300		$   3,390,912

		Commons/Kitchen		$   4,702,500		$   4,997,030

		Auxiliary Gymnasium		$   5,306,250

				$   17,784,300



		Construction Costs 1-1-21 Estimate

		Fine Arts		$   3,641,800

		Administration/Guidance		$   3,762,000

		Commons/Kitchen		$   2,578,640

				$   9,982,440

		Inflation to 6-1-22 (9%)		$   898,420

		Construction Estimate Total		$   10,880,860

		Total Fee at 10%		$   1,088,086

		Conceptual Design Fee (2/3 SD)		$   109,352.64









Fine Arts Program

		FINE ARTS PROGRAM

		December 12, 2019



						Existing								Proposed								Notes

		ART

				Studio		1		@		926		926		2		@		1500		3000

						1		@		937		937

				Graphic Arts		0						0		0		1		1000		0

				Storage		1		@		160		160		1		@		300		300

				Ceramics & Kiln Room		1		@		64		64		1		@		200		200

				Project Storage		0		@		0		0		1		@		150		150

				Teacher Center		0		@				0		1		@		150		150

				Subtotal 								2087								3800		Renovated area

		MUSIC

				Band		1		@		1576		1576		1		@		2400		2400

				Choral		1		@		1010		1010		1		@		1500		1500

				Instrument Storage		1		@		288		288		1		@		500		500

				Music Library		1		@		132		132		1		@		120		120

				Uniform Storage		1		@		140		140		1		@		250		250

				Practice Room		3		@		50		150		3		@		80		240

				Band Office		1		@		144		144		1		@		150		150

				Choral Office		1		@		100		100		1		@		150		150

				Subtotal								3540								5310		New Construction

		THEATER / DRAMA

				Studio / Classroom		0		@				0		1		@		1200		1200

				Storage		1		@		420		420		1		@		780		780

				Subtotal 						0		420								1980		Renovated area

		MISCELLANEOUS

				Health Classrooms		1		@		937		937		2		@		1000		2000

						1		@		832		832

				Subtotal 								937								2000		Renovated Area





Fine Arts Estimate

		FINE ARTS PROJECT ESTIMATE

		December 12, 2019





		Construction 

		New Construction		6600		SF		@		$   275		$   1,815,000

		Renovation		8760						$   180		$   1,576,800

		Sitework Allowance										$   250,000

		Subtotal										$   3,641,800

		Owner Project Costs (25%)										$   910,450

		Total Project Estimate										$   4,552,250



		Notes:

		1.  Estimate based on receiving bids by January 2021.

		2.  Scope of sitework stormwater management to be determined.

















































Commons Program

		COMMONS PROGRAM

		December 12, 2019



						Existing								Proposed								Notes

		DINING - COMMONS

				Student Dining		1		@		3400		3400		1		@		7500		7500		500 seats

						1		@		3636		3636								0

				Faculty Dining		1		@		345		345		1		@		800		800

				Chair and Table Storage		0						0		1		@		300		300

				Division Food Service Office		0						0		1		@		400		400

				Subtotal 								7381								9000		Renovated and new construction

		KITCHEN

				Main Kitchen		1		@		1644		1644		1		@		2500		2500

				Serving		2		@		364		728		3		@		500		1500

						1		@		408		408

				Dishroom		1		@		288		288		0		@				0		included in kitchen

				Subtotal								3068								4000		Renovated area





Commons Estimate

		COMMONS PROJECT ESTIMATE

		December 12, 2019





		Construction 

		New Construction		7240		SF		@		$   275		$   1,991,000

		Renovation

		Heavy		2520		SF		@		$   200		$   504,000

		Medium		1400		SF		@		$   120		$   168,000

		Sitework Allowance										$   250,000

		Demolition		7000		SF		@		$7		$   49,000

		Food Service Equipment										$   800,000

		Subtotal										$   3,762,000

		Owner Project Costs (25%)										$   940,500

		Total Project Estimate										$   4,702,500



		Notes:

		1.  Estimate based on receiving bids by January 2021.

		2.  Scope of sitework stormwater management to be determined.



												$   470,250













































Administration Program

		ADMINISTRATION PROGRAM

		December 12, 2019

						Existing								Proposed								Notes

		ADMINISTRATION

				Waiting Area/Clerical		1		@		600		600		1		@		600		600		2 secretaries

				Principal's Office		1		@		360		360		1		@		250		250

				Assistant Principal's Office		1		@		108		108		2		@		150		300

						1		@		156		156

				Student Activities Director		1		@		216		216		1		@		200		200

				Attendance Office		1		@		108		108		1		@		120		120

				Resource Officer		1		@		96		96		1		@		120		120

				Workroom		1		@		450		450		1		@		400		400		Exist adjacent to Media Center

				Toilets (M/F)		1		@		25		25		2		@		80		160

				Teacher's Mail Room		0		@				0		1		@		240		240

				Storage		1		@		84		84		1		@		100		100

				Conference Room		1		@		320		320		1		@		350		350		Exist adjacent to Media Center

				Data Room		1		@		98		98		1		@		160		160		Exist adjacent to Science Room

				Book Storage										1		@		240		240

				Bookkeeper		1		@		108		108		1		@		120		120

				Subtotal 								2729								3360		Renovated area

		GUIDANCE AND COUNSELING

				Reception / Waiting		1		@		252		252		1		@		300		300

				Career Information Center		1		@		400		400		1		@		400		400

				Director's Office		1		@		108		108		1		@		150		150

				Counselor Office		1		@		120		120		3		@		120		360

						1		@		135		135

						1		@		108		108

				Gifted Coordinator		1		@		120		120		1		@		120		120

				Storage		1		@		96		96		1		@		140		140

				Record Storage		1		@		96		96		1		@		240		240

				Conference Room		0		@				0		1		@		240		240

				Subtotal								1435								1950		Renovated area

		CLINIC

				Clinic Suite		1		@		720		720		1		@		1000		1000

				Subtotal 						0		720								1000		Renovated area

		MISCELLANEOUS

				Student Collaborative Spaces		0								2		@		900		1800

		DISPACED CLASSROOMS

				Math Classrooms		2		@		768		1536		3		@		800		2400

						1		@		896		896

				Science Classrooms		1		@		1120		1120		2		@		900		1800

						1		@		960		960

				Storage		1		@		84		84

				Subtotal 								4596								6000		Renovated Area





Administration Estimate

		ADMINISTRATION PROJECT ESTIMATE

		December 12, 2019





		Construction 

		New Construction		0		SF		@		$   275		$   - 0

		Renovation		14048						$   180		$   2,528,640

		Sitework Allowance										$   50,000

		Subtotal										$   2,578,640

		Owner Project Costs (25%)										$   644,660

		Total Project Estimate										$   3,223,300



		Notes:

		1.  Estimate based on receiving bids by January 2021.

















































Gym Program

		AUXILIARY GYMNASIUM

		December 12, 2019



						Existing								Proposed								Notes

		AUXILIARY GYMNASIUM (NO SEATING)

				Gymnasium		0						0		1		@		8800		8800		84' x 50' court with 12' borders

				Storage		0						0		2		@		400		800

				Toilets		0								2		@		500		1000

				Connector Corridor/Lobby		0								1		@		1200		1200

				Subtotal 								0								11800		New Construction

		AUXILIARY GYMNASIUM (1000 SEATS)

				Gymnasium		0						0		1		@		13800		13800		84' x 50' court with 1000 seatss

				Storage		0						0		2		@		400		800

				Toilets		0								2		@		500		1000

				Connector Corridor/Lobby		0								1		@		1200		1200

				Subtotal								0								16800		New Construction





Gym Estimate

		GYMNASIUM PROJECT ESTIMATE

		December 12, 2019





		GYMNASIUM WITHOUT SEATING

		Construction 

		New Construction		11800		SF		@		$   275		$   3,245,000

		Renovation		0						$   180		$   - 0

		Sitework Allowance										$   1,000,000

		Subtotal										$   4,245,000

		Owner Project Costs (25%)										$   1,061,250

		Total Project Estimate										$   5,306,250





		GYMNASIUM WITH 1000 SEATS

		Construction 

		New Construction		16800		SF		@		$   275		$   4,620,000

		Renovation		0						$   180		$   - 0

		Sitework Allowance										$   1,000,000

		Subtotal										$   5,620,000

		Owner Project Costs (25%)										$   1,405,000

		Total Project Estimate										$   7,025,000



		Notes:

		1.  Estimate based on receiving bids by January 2021.

		2.  Scope of sitework stormwater management to be determined.




























Next Steps

* Program verification

« User meetings to refine the design
* Project estimate updates

« 3-D models

* Initial construction phasing strategies

Colonial Heights High School MOSELEYARCHITECTS



Colonial Heights City Council Meeting
September 21, 2021

4. A Work Session On The Following Items:
B. Discussion Regarding A Potential New City Committee



Colonial Heights City Council Meeting

September 21, 2021

5. Closed meeting pursuant to the Code of Virginia in
accordance with the following provision:

* Paragraph A.8 of Section 2.2-3711, to consult with legal counsel employed by a public
body regarding a specific legal matter - namely, a department's proposed agreement
which relates to the department employees' secondary employment - requiring the
provision of legal advice by such counsel.

* Paragraph A.3 of Section 2.2-3711, to discuss or consider the disposition of publicly held
real property at 550 Boulevard and 115 Dupuy Avenue, for development by a business,
where discussion in an open meeting would adversely affect the bargaining position or
negotiating strategy of the public body.

* Paragraph A.5 of Section 2.2-3711, to discuss a prospective business providing housing
at Southpark Mall, where no previous announcement has been made of the business’
interest in locating its facilities in the community.



Colonial Heights City Council Meeting Cotongal

September 21, 2021

6. Vote to come back into open meeting.

The Council has been in closed meeting pursuant to the Code of
Virginia in accordance with the following provision:

* Paragraph A.8 of Section 2.2-3711, to consult with legal counsel employed by a public
body regarding a specific legal matter - namely, a department's proposed agreement
which relates to the department employees' secondary employment - requiring the
provision of legal advice by such counsel.

* Paragraph A.3 of Section 2.2-3711, to discuss or consider the disposition of publicly held
real property at 550 Boulevard and 115 Dupuy Avenue, for development by a business,
where discussion in an open meeting would adversely affect the bargaining position or
negotiating strategy of the public body.

* Paragraph A.5 of Section 2.2-3711, to discuss a prospective business providing housing
at Southpark Mall, where no previous announcement has been made of the business’
interest in locating its facilities in the community.



Consideration of the following certification:

Each member will now certify that to the best of the member’s
knowledge (i) only public business matters lawfully exempted from
open meeting requirements of the act and (ii) only such public
business matters as were identified in the motion by which the
closed meeting was convened were heard, discussed or considered in
the meeting by the public body. Any member who believes there was
a departure from the requirements of clauses (i) and (ii), shall so
state prior to the vote, indicating the substance of the departure
that, in his judgment, has taken place.

Roll Call.
An affirmative vote shall constitute certification of compliance.



Colonial Heights City Council Meeting
September 21, 2021

7. Adjournment
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